Alabama Department of Human Resources

Continuums of Care

Timeline for the Development of the Continuum Framework and RFP

This timeline represents the Department's best estimate of the schedule that shall be followed. The Department reserves the right,

at its sole discretion, to adjust this schedule as it deems necessary. Notification of any adjustment to the proposed timeline shall
be posted on the Department’s website at www.dhr.state.al.us.

Step Date Due Responsible Person(s)

Finalization of Sub-group September 28, 2005 Carolyn Lapsley, Faye Nelson, Gary
Representatives Mitchell

Report from Populations Sub-group | October 21, 2005 Carolyn Lapsley

Due

Report from Services Sub-group November 3, 2005 TBA **

Due

Report from Program Design Sub- | November 15, 2005 Glenda Peters

group Due

Report from Special Considerations | November 21, 2005 Sandy Holmes

Sub-group Due

Report from Costs/Contracts,
Collaboration and Barriers Sub-
groups Finalized

December 7, 2005

Susan Ward, Margaret Bonham, Linda
Stephens

Second Round of Meetings with
Sub-groups Completed

March 30, 2006

Sub-committee Chairs

Workgroups Formed from Sub-
groups

April 15, 2006

Carolyn Lapsley, Paul Butler, Susan
Ward, Gary Mitchell, Starr Stewart

Post Overall Work Plan on Website

June 15, 2006

Starr Stewart

Final Draft of Reports Posted on June 30, 2006 Gary Mitchell
Website for Comments
Provider Meeting (Auditorium) July 13, 2006 Gary Mitchell

10:00 AM

RFP Formatted and Approved by
Legal

August 01, 2006

Gary Mitchell, Starr Stewart

Provider Meeting (Auditorium)

September 14, 2006
10:00 AM

Gary Mitchell

RFP Issued

October 03, 2006

Starr Stewart

Vendors Conference (Auditorium)

October 15, 2006
10:00 AM

Starr Stewart

Q&A Posted on Website

October 30, 2006

Starr Stewart

Proposals Due

November 15, 2006

Providers

Proposals Scored

November 30, 2006

Starr Stewart

Selections Made and Announced on
Website

December 15, 2006

Starr Stewart

Contracts Awarded

October 01, 2007

Susan Ward

**TBA - To be announced
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